

WEEKLY PROJECT MEETING MINUTES

(MoM)

Project Information

Field	Details
Project Name	FAST – Formative Assessment Support Technology
Client Name	Pi Jam Foundation
Meeting Number	4
Date	4 September 2026
Time	10:30 AM – 11:00 AM
Duration	30 minutes
Meet Link	https://meet.google.com/qsv-bynq-tnr
GitHub Repository	

1. Attendees

Client Team

Name	Role	Present
Dr. Ulfa Khwaja	Pi Jam Foundation	yes

Student Team

Name	Present
Chavi Mansinghka	Yes
Hitansh Makwana	Yes
Tarun Rawat	Yes
Prajwal Talwalkar	Yes

2. Agenda

- ☐ Review previous action items
- ☒ Progress update
- ☒ Requirement discussion
- ☒ Prototype demonstration

- ☐ Risks and issues
 - ☐ Timeline and milestones
 - ☐ Other
-

3. Progress Since Last Meeting

Completed

- Card design for the response cards finalized
 - Prototype markers developed and demonstrated to the client, along with the basic website/app interface
-

In Progress

- Development of additional app/website features
-

Planned Before Next Meeting

- Develop progress-tracking features, including per-session correct-answer counts, individual student progress tracking, and overall class progress tracking
-

4. Requirement Changes

Requirement	Status	Reason
-------------	--------	--------

Per-session correct-answer tracking	☐ Added	Client requested visibility into how many responses were correct for each assessment session, not just
Individual student progress trackingAdded	☐ Added	Client requested the ability to view a specific student's performance across multiple sessions over time, to identify recurring learning gaps
Roll number mapping process	☐ Deferred	Requires a separate discussion with the Pi Jam monitoring team before the process can be finalized

5. Key Discussions

Discussion 1

Topic: Roll number mapping and data storage requirements

Summary: The team discussed how student roll numbers would need to be mapped to cards during a live session, and what information the Pi Jam monitoring team would need to provide in advance (i.e., a digitized class roster linking roll numbers to students). The client's expectations around how assessment data should be structured and stored - at the school, class, and student level - were also reviewed against the team's proposed School Code + Class/Section + Roll Number identification structure.

Outcome: The overall data structure was found to be acceptable, but the operational process for roster entry and roll number mapping needs a dedicated discussion with the Pi Jam monitoring team before implementation can proceed on that front.

Discussion 2

Topic: Evaluation and progress-tracking requirements

Summary: The client shared additional requirements beyond the original scope, specifically requesting: (1) the percentage/count of correct answers per assessment session, (2) a view of an individual student's performance trend across multiple sessions, and (3) an aggregated view of overall class performance and progress over time.

Outcome: These three tracking features were agreed to be added to the team's development plan, to be worked on before the next meeting.

6. Decisions Made

Decision	Proposed By	Agreed By	Rationale
Proceed with the current card design and prototype without major changes	Student Team	Dr. Ulfa Khwaja	Prototype met the client's expectations as demonstrated during the meeting
Add per-session correct-answer tracking, individual student progress tracking, and class-level progress tracking to the development scope	Dr. Ulfa Khwaja	Student Team	Client needs visibility into assessment accuracy, individual student learning gaps over time, and classroom-wide trends to support teaching interventions

7. Open Questions / Clarifications Needed

Question	Owner	Follow-up
How will roll number mapping and class roster entry be handled operationally?	Pi Jam Monitoring Team	To be discussed directly with the monitoring team

8. Risks & Issues

Risk / Issue	Impact	Owner	Mitigation
No confirmed data storage design yet for how answers and progress history will be structured long-term	Could lead to rework if storage design is finalized late, after tracking features are already partly built	Student Team	Finalize data storage plan alongside progress-tracking feature development, not after

9. Action Items

Action Item	Owner	Due Date
Design and finalize data storage structure for answers and progress history	Student Team	11 September 2026
Build per-session accuracy tracking feature	Student Team	11 September 2026
Follow up with Pi Jam monitoring team on roster/roll number mapping status	Dr. Ulfa Khwaja	18 September 2026

10. Next Meeting

Date: 11 September 2026

Time: 10:30 AM – 11:00 AM

Agenda: Demonstration of progress-tracking features (per-session accuracy, student-level and class-level views); planning on how student answers and progress data will be stored.

Student Reflection

Student Name: TO BE FILLED BY EACH STUDENT - COPY PASTE BELOW

Rate the following from **1 (Strongly Disagree)** to **5 (Strongly Agree)**.

Chavi Mansinghka - 24B3020

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☒	☐
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	☒
We reached consensus on the important decisions.	☐	☐	☐	☒	☐
The project requirements are clearer after today's meeting.	☐	☐	☐	☐	☒
I know what needs to be done before the next meeting.	☐	☐	☐	☒	☐
The client understood our suggestions.	☐	☐	☐	☒	☐

Student Reflection

Student Name: TO BE FILLED BY EACH STUDENT - COPY PASTE BELOW

Rate the following from **1 (Strongly Disagree)** to **5 (Strongly Agree)**.

Hitansh Makwana - 23B2505

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☒	☐
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	☒
We reached consensus on the important decisions.	☐	☐	☐	☒	☐
The project requirements are clearer after today's meeting.	☐	☐	☐	☒	☐
I know what needs to be done before the next meeting.	☐	☐	☒	☐	☐
The client understood our suggestions.	☐	☐	☐	☒	☐

Student Reflection

Student Name: TO BE FILLED BY EACH STUDENT - COPY PASTE BELOW

Rate the following from **1 (Strongly Disagree)** to **5 (Strongly Agree)**.

Tarun Rawat - 23B3006

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☒	☐
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	☒
We reached consensus on the important decisions.	☐	☐	☐	☒	☐
The project requirements are clearer after today's meeting.	☐	☐	☐	☒	☐
I know what needs to be done before the next meeting.	☐	☐	☐	☒	☐
The client understood our suggestions.	☐	☐	☐	☒	☐

Student Reflection

Student Name: TO BE FILLED BY EACH STUDENT - COPY PASTE BELOW

Rate the following from **1 (Strongly Disagree)** to **5 (Strongly Agree)**.

Prajwal Talwalkar - 23B2456

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☒	☐
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	☒
We reached consensus on the important decisions.	☐	☐	☐	☒	☐
The project requirements are clearer after today's meeting.	☐	☐	☐	☐	☒
I know what needs to be done before the next meeting.	☐	☐	☐	☒	☐
The client understood our suggestions.	☐	☐	☐	☒	☐

Client Feedback

Statement	1	2	3	4	5
The students understood my requirements.	☐	☐	☐	☒	☐
I am satisfied with today's discussion.	☐	☐	☐	☒	☐
We reached an agreement on the important decisions.	☐	☐	☐	☐	☒
I am confident in the team's direction.	☐	☐	☐	☐	☒

CLIENT SIGNATURE



C. Reflection

To be filled by each member copy paste responses below

Chavi Mansinghka - 24B3020

1. What was the biggest misunderstanding that was resolved today?

We confirmed the card design and prototype don't need major changes - the client was satisfied with what we demonstrated.

2. What remains unclear?

The exact process for how the Pi Jam monitoring team will digitize

3. What was the most important decision made today?

Adding per-session, student-level, and class-level progress tracking to our development scope.

4. Did the client's expectations change during today's meeting?

☐ Yes

☒ No

If yes, explain.

5. How much did your understanding of the project change after today's meeting?

☐ Not at all

☐ Slightly

☒ Moderately

☐ Significantly

☐ Completely

Brief explanation:

the core solution stayed the same, but the evaluation requirements are now much clearer.

C. Reflection

To be filled by each member copy paste responses below

Hitansh Makwana - 23B2505

1. What was the biggest misunderstanding that was resolved today?

We initially thought the roll number mapping was something we could hardcode for testing, but it became clear this needs to be a proper, ongoing process coordinated with the monitoring team from the start.

2. What remains unclear?

Whether the client wants access to raw response data as well as the processed analytics, or only the analytics/dashboards.

3. What was the most important decision made today?

Scheduling a dedicated discussion with the Pi Jam monitoring team on roster and roll number mapping.

4. Did the client's expectations change during today's meeting?

☐ Yes

☒ No

If yes, explain.

5. How much did your understanding of the project change after today's meeting?

☐ Not at all

☐ Slightly

☒ Moderately

☐ Significantly

☐ Completely

Brief explanation:

The meeting reframed part of our remaining work around evaluation features.

C. Reflection

To be filled by each member copy paste responses below

Tarun Rawat - 23B3006

1. What was the biggest misunderstanding that was resolved today?

We aligned on how the data storage structure (school code, class, roll number) fits with the new tracking requirements.

2. What remains unclear?

How exactly "correct answer" will be measured for tracking purposes - whether it's a simple percentage or something more detailed.

3. What was the most important decision made today?

Approving the current card design and prototype as final, without further changes.

4. Did the client's expectations change during today's meeting?

☐ Yes

☒ No

If yes, explain.

5. How much did your understanding of the project change after today's meeting?

☐ Not at all

☐ Slightly

☒ Moderately

☐ Significantly

C. Reflection

To be filled by each member copy paste responses below

Prajwal Talwalkar - 23B2456

1. What was the biggest misunderstanding that was resolved today?

We clarified that roll number mapping is a separate operational issue to solve with the monitoring team, not something we need to fully resolve ourselves right now.

2. What remains unclear?

The exact timeline for when Pi Jam's monitoring team will be available to discuss roster digitization.

3. What was the most important decision made today?

Adding progress-tracking features (session, student, and class-level) to our development priorities

4. Did the client's expectations change during today's meeting?

☐ Yes

☒ No

If yes, explain.

5. How much did your understanding of the project change after today's meeting?

☐ Not at all

☐ Slightly

☒ Moderately

☐ Significantly

☐ Completely

Brief explanation:

The core solution stayed the same, but the evaluation requirements are now much clearer.